

Please find attached mark-ups of the scans they provided with the revised scope of work, which now shows the approximate cost savings for each portion of the work being removed.

SAVINGS FROM MARKED UP PLANS: \$1,140,000

In addition, the following is a list of the items being taken out of the job entirely and their accumulative cost savings:

- Green Wall (4) Item 615.000300NG \$12,800
- Trellis (1) Item 615.000400NG \$20,000
- Litter Receptacles (38) Item 615.0106110 \$79,800
- Plaza Furniture (63) Item 615.0101NG \$215,000
- Benches (43) Item 615.080100 \$86,000

- Portable, Variable Message Sign, etc
 - (2) Item 615.110943 \$44,000
- Bronze Plaques (20) Item 645.450001NG \$52,000
- LED In-Ground Well Light (70) Item 670.000204NG \$140,000
- LED Flood Light (15) Item 670.000205NG \$12,600

SUBTOTAL: \$660,000 (\$662,200)

Concrete Cost reduction: \$300,000

TOTAL REDUCTION : \$2,100,000

ELQ Original Bid \$13,720,000

ELQ Revised Bid: 11,600,000