

**Agenda**  
**Town of New Castle Hazard Mitigation Plan Update**  
**Risk Assessment Meeting**  
*December 10, 2020 10:00 – 11:00 am*

---

**Welcome**

**Project Status Update**

- eNewsletter – *complete*
- Citizen Survey – *complete*
- Website update – *complete* <https://www.mynewcastle.org/533/Hazard-Mitigation-Plan>
- Notification to neighboring jurisdictions – *in progress*
- Distribution of stakeholder survey via email lists – *in progress*
- Safe Growth Checklist – *complete*
- Input on critical facilities/lifelines and new development - *complete*
- Department meetings to update the annex – *complete; met with Planning/DPW/Engineering (NFIP FPA) on 12/8*
- Progress on 2015 mitigation actions – *complete* – *what grants were applied for and denied?*

**Updated Mitigation Goals and Objectives**

**Risk Assessment Review**

**Hazard Ranking**

**Mitigation Development Handout** – *refer to handout*

**OneDrive Review Instructions**

**Questions**

**Next Meetings and Steps**

- Mitigation Development Handout – *due Friday, 12/11 Close of Business*
- Mitigation Strategy Meeting – *12/15 at 10am*
- Town Board Meeting – *12/15 at 7pm*

**Contact Information**

Project Manager Alison Miskiman: [alison.miskiman@tetrattech.com](mailto:alison.miskiman@tetrattech.com)

Lead Planner Kate Long: [kate.long@tetrattech.com](mailto:kate.long@tetrattech.com)

QAQC Manager Cynthia Bianco: [cynthia.bianco@tetrattech.com](mailto:cynthia.bianco@tetrattech.com)