

Agenda
Town of New Castle Hazard Mitigation Plan Update
Mitigation Strategy Meeting
December 15, 2020 10:00 – 11:00 am

Welcome

Project Status Update

- Notification to neighboring jurisdictions – *complete*
- Distribution of stakeholder survey via email lists – *complete*
- Continue to meet with departments - *met with Parks and Recreation on 12/10*

Update Mitigation Strategy

Review Draft Plan Maintenance

Review Draft Sections

Questions

Next Steps

- Town Board Meeting – *tonight, 12/15 at 7pm*
- Review draft sections on OneDrive
- Draft Plan Review Meeting – *12/21 at 10am*
- Post draft Plan to website – *12/22*

Contact Information

Project Manager Alison Miskiman: alison.miskiman@tetrattech.com

Lead Planner Kate Long: kate.long@tetrattech.com

QAQC Manager Cynthia Bianco: cynthia.bianco@tetrattech.com